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Compliance Filing of Virginia Cellular LL.C
Virginia Cellular LLC d/b/a Cellular One (“Virginia Cellular”), an eligible

telecommunications carrier (“ETC”) in Virginia, hereby provides the Commission with a
compliance filing containing additional information as set forth in the Commission’s
Memorandum Opinion and Order designating Virginia Cellular as an ETC in the above-
captioned proceeding.'

1. Report on Use of High-Cost Support

In its filing dated November 12, 2003, Virginia Cellular committed to provide the
Commission with “information on how high-cost support funds are used so that any

*2 In that submission, Virginia

changes in construction plans can be properly explained.
Cellular provided a plan for improving its facilities and the company is pleased to provide
follow up information on how the funds received to date have been used. Information

provided below is as of June 30, 2004, which is the company’s most recent quarterly

period for which accounting data is available.

! Virginia Cellular, LLC. Memorandum Opinion & Order, 19 FCC Red. 1563 (2004).

2 See, Letter from David LaFuria to Marlene H. Dortch, November 12, 2003 at p. 4.
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As of June 30, 2004, Virginia Cellular received $91,546.00 in total universal
service support.

As of June 30, 2004, Virginia Cellular commenced construction of three sites
listed in its November 12, 2003 filing: Crimora, North Harrisonburg, and Churchville.
Crimora and North Harrisonburg are providing commercial service. The Churchville site
is expected to commence commercial service during the week of September 27, 2004. As
of June 30, 2004, the company had expended $295,107 in capital expenditures on these
three sites, including site acquisition, labor costs for construction, equipment, and related
costs.

Virginia Cellular has commenced work on three additional sites: Spottswood,
Middlebrook, and W. Harrisonburg. Site acquisition is complete at Spottswood and site
acquisition 1is in progress at Middlebrook and W. Harrisonburg. The W. Harrisonburg cell
site was substituted for the Hinton cell site that appeared in Virginia Cellular’s original
projection of sites to be constructed as a result of a shift in consumer demand.’

In the first quarter of 2005, Virginia Cellular expects to commence constructing
sites at Afton, Central Nelson and West Augusta. Virginia Cellular expects these sites to
be completed in the first or second quarter of 2005.

2. Consumer Complaints

Through the first and second quarters of 2004, Virginia Cellular did not receive

and is not aware of any consumer complaints having been filed with either the FCC or the

Virginia Corporation Commission in the designated ETC service area.

* See Virginia Cellular, LLC, 19 FCC Rcd. 1563 (2004) at ] 16.



3. Service Requests

Between the date of Virginia Cellular’s designation and June 30, 2004, there were
no unfulfilled requests for service from potential customers within the designated ETC

service area.

We trust that you will find this report to be responsive to the compliance
information requested in the Memorandum Opinion and Order. Should you have any
questions or require any additional information, please contact the undersigned counsel
directly.

Respectfully submitted,

Virginia Cellular, LLC

by 43 YV FH Nl
David/A. LaFuria =~

B. Lynn F. Ratnavale
Its Counsel

September 30, 2004



